Attachment l.a As of 1/11/05 & Bureau Input from 1/12/05 Meeting
FISCAL YEAR 2005

OFM CBS SUPPORT OPERATIONS
DRAFT CBS Master Scheduling Plan to include Bureau Implementation

AR Description Date Planned Delivery Dates Bureau Planned Implentation Dates
Version Oct|Nov|Dec|Jan|Feb|Mar|Apr|May|Jun| Jul |Aug[Sep]Oct|Nov|Dec|Jan|Feb|Mar|Apr|May|Jun| Jul |JAug|Sep
CUSTOMER SUPPORT - PATRICIA JACKSON
Dail
Multiple Level 1 ARs Y XX XX XX X|X|X|[X]|X|X]IX]|X]|X]|X]|X]|X]|X]|X]|X]|X]|X]|X
Deliveries
Multipl October Standard Mai Deli 10/21/04 X E NI NO
ultiple ctober Standard Maintenance Delivery v2.8.0.0 C
12/15/04 NO
Multiple December Standard Maintenance Delivery v2.9.0.0 X N
C
2/15/05 NO
Multiple February Standard Maintenance Delivery X N
E |c
4/15/05
Multiple April Standard Maintenance Delivery X
6/15/05
Multiple June Standard Maintenance Delivery X
8/15/05
Multiple August Standard Maintenance Delivery X
SYSTEM MANAGEMENT - JEFF MARTIN
Project Plan
Developed N
16198 SF-224 1/7/2005 c
Revised Mar 2,
2005 X E
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OFM CBS SUPPORT OPERATIONS

FISCAL YEAR 2005

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

AR Description Date Planned Delivery Dates Bureau Planned Implentation Dates
Version Oct|Nov|Dec|Jan|Feb|Mar|Apr|May|Jun| Jul |Aug[Sep]Oct|Nov|Dec|Jan|Feb|Mar|Apr|May|Jun| Jul |JAug|Sep
FY 2005
Phase 1 - ARs Reimbursable Module Enhancements Initiative Date
16457 and Phase T Rough Estimate X X
15745 Phase II /Project Plan
TBD
SYSTEM MANAGEMENT - KAREN MCBRIDE
Initiative
/Project Plan
Budget Enh t X[ X
udget Enhancemen TBb
Estimated
Project Plan
-Travel
E-Trave TBD
SYSTEM MANAGEMENT - JERRY RORSTROM-LEE
- - Approved
Multiple CCR-VMS API Changes to CFS Project Status X
on Web
Approved N
16320 CSTARS: Obligation and Requistion Interface Project Plan on E NO C
Web
SYSTEM MANAGEMENT - Tom Lambird
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OFM CBS SUPPORT OPERATIONS

FISCAL YEAR 2005

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

AR Description Date Planned Delivery Dates Bureau Planned Implentation Dates
Version Oct|Nov|Dec|Jan|Feb|Mar|Apr|May|Jun| Jul |Aug[Sep]Oct|Nov|Dec|Jan|Feb|Mar|Apr|May|Jun| Jul |JAug|Sep
CRS Perf M Project Plan
rformanc sures
ertormance Measdre TBD - On Hold

Scope Being

luated

CRS Priorities Evaluate
Project Plan

IBD
SYSTEM MANAGEMENT - OTHER
FY 2005
Initiative
16325 Trial Table Enhancement /Project Plan X
TBD Estimated

Dates Shown
Project Plan

. . Developed

Prior Year Adjustment Phase II . X

Estimated
Date Shown

16199 Erroneous Payment Report Need Date

GUT Standards- Chair Lillian Yeh
16060 Oth Color Scheme on GUI Screens AR 16060 Delivered
r
¢ 9/30/04 in Version 2.7.0.9 N/A

ARs TBD

Approach for ARs for Batch 2 and 3 was discussed
with the Bureaus, and will be fixed with level 2 ARs

S




FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

AR Description Date Planned Delivery Dates Bureau Planned Implentation Dates

Version Oct|Nov|Dec|Jan|Feb|Mar|Apr|May|Jun| Jul |Aug[Sep]Oct|Nov|Dec|Jan|Feb|Mar|Apr|May|Jun| Jul |JAug|Sep

Project Plan

b Enabli CFs
Web Enabling of CF TBD

TBD -To be Developed

X - Planned date for CSC Delivery to Bureaus

Bureaus Implement into Production Environment:
NO-NOAA, NI-NIST, C-Census, E-EDA
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